COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2010

ESTI MATE SUMVARY 15: 56: 25
CONTI D C17559 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 17559- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.0  DAYS TI ME ALLOW 63 WORK DAYS
US 285 LA JARA TO ALAMDSA PERCENT TIME:  107.94 ORI G TI VE ALLOW 63 WORK DAYS
PROJECT NO NH 2851- 005
US 285 LA JARA TO ALAMDSA
NAME OF ROAD: 285A
PROQJECT COUNTI ES: CONEJOS ALAMOSA
CONTRACTOR:
PAVETEC, | NC. PAY PERI OD ENDI NG 10/ 31/ 2010 DATE TI ME STARTED 07/ 19/2010
P.O BOX 23196 DATE LET 05/ 13/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2010 DATE ACCEPTED
S| LVERTHORNE CO 80498 970/ 262- 1016 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 124, 670. 83 PARTI Ol PATI NG $ 2,549, 070. 19 $ 1,702, 667. 70
AWARD PRQIECT AMT: $  3,915,572. 76 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 61.80% TOTAL EARNI NGS 2,549, 070. 19 1,702, 667.70
FUNDS AVAI LABLE: $ 1,575,600.64 STOCKPI LED MATER ALS 0.00 -22,189.64
GROSS EARNI NGS 2,549, 070. 19 1, 680, 478. 06
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -58, 733.59 -37,567.02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,490, 336. 60 1,642, 911. 04
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,490, 336. 60 1,642, 911. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,642,911. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17559- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELI NEATCR 16. 000 16. 000
EACH 0. 000 0. 00
5. 25000 16. 000 84. 00
0010 202-00240  *REMOVAL CF ASPHALT MAT (PLANI NG 5, 738. 000 5, 738. 000
sy 0. 000 0. 00
2.19000 5, 738. 000 12, 566. 22
0015 202-00810  *REMOVAL OF GROUND SI GN 2.000 1.000
EACH 1.000 157.50
157. 50000 2.000 315. 00
0020 203-00060  *EMBANKVENT MATERI AL (COVPLETE I N PLACE) 355. 000 355. 000
(o 0. 000 0. 00
42. 00000 355. 000 14, 910. 00
0025 203-01140  ROLLING 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0030 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01597  *POTHOLI NG 6. 000 6. 000
HOUR 0. 000 0. 00
89. 25000 6. 000 535. 50
0040 208-00003  *ERCSI ON LOG (18 | NCH) 830. 000 830. 000
LF 0. 000 0. 00
4. 20000 830. 000 3, 486. 00
0045 208-00020  *SILT FENCE 1, 566. 000 1, 566. 000
LF 0. 000 0. 00
1. 00000 1, 566. 000 1, 566. 00
0050 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
1, 102. 50000 0. 000 0. 00
0055 208-00103  *REMOVAL AND DI SPCSAL CF SEDI MENT (LABOR) 5. 000 5. 000
HOUR 0. 000 0. 00

42. 00000 5. 000 210. 00



CONTI D: C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17559- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 5. 000 5. 000
HOUR 0. 000 0.00
57. 75000 5. 000 288.75
0065 208-00206  *ERCSI ON CONTROL SUPERVI SOR 63. 000 23.000
DAY 22.000 3, 465. 00
157. 50000 45. 000 7,087. 50
0070 210-00810  *RESET GROUND S| GN 9. 000 0. 000
EACH 0. 000 0.00
183. 75000 0. 000 0.00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 500
ACRE 0. 000 0.00
630. 00000 0. 500 315. 00
0080 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 500
ACRE 0. 000 0. 00
2, 625. 00000 0. 500 1, 312. 50
0085 213-00004  *MILCH NG (WEED FREE STRAW 0. 100 0. 100
ACRE 0. 000 0. 00
735. 00000 0. 100 73.50
0090 213-00061  *MJILCH TACKI FI ER 100. 000 100. 000
LB 0. 000 0. 00
2. 21000 100. 000 221.00
0095 216-00021 SO L RETENTI ON BLANKET (CLASS 1) 1, 574. 000 1, 574. 000
5% 0. 000 0.00
2.10000 1, 574. 000 3, 305. 40
0100 304-06000  AGGREGATE BASE COURSE (CLASS 6) 429. 700 429. 700
TON 0. 000 0.00
15. 15000 429. 700 6, 509. 96
0105 304-09014  AGGREGATE BASE COURSE (SPECI AL) 7,699. 000 0. 000
TON 1, 627. 740 24, 660. 26
15. 15000 1, 627. 740 24, 660. 26
0110 403-34701  HOT M X ASPHALT (GRADI NG SX) (75) 52, 496. 000 9, 961. 210
TON 27, 763. 500 650, 221. 17
23. 42000 37,724.710 883,512. 71



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17559- Bl D ESTI MATE RUN
PRQJECT: NH 2851- 005 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOMNCE HVA (GR SX) (75) AGGREGATE 3,413.791
TON -3,413. 791 -22,189. 64
6. 50000 0. 000 0. 00
0115 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,873. 000 706. 390
TON 2,002. 330 981, 702. 35
490. 28000 2,708.720 1,328, 031. 24
0120 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 356. 000 5, 634. 000
GAL 10, 101. 000 28, 787. 85
2. 85000 15, 735. 000 44,844.75
0125 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 438. 000 1, 438. 000
LF 0. 000 0. 00
16. 01000 1, 438. 000 23,022. 38
0130 606-01385 *TRANSI TI ON TYPE 3J 3. 000 3. 000
EACH 0. 000 0. 00
593. 25000 3. 000 1,779.75
0135 606-01390 *END ANCHORAGE TYPE 3K 3. 000 3. 000
EACH 0. 000 0. 00
908. 25000 3. 000 2,724.75
0140 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0. 00
1, 611. 75000 1. 000 1,611.75
0145 612-00001 *DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0150 612-00002 *DELI NEATOR (TYPE I 1) 22.000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0155 614-00012 *SI GN PANEL (CLASS 11) 18. 000 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0. 00
0160 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (PGCsT) 20. 000 0. 000
LF 0. 000 0. 00

17. 85000 0. 000 0. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17559-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0. 00
0170 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0175 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 140, 850. 00
281, 700. 00000 1. 000 281, 700. 00
0180 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 625. 00
2, 500. 00000 0. 750 1, 875. 00
0185 627-00001 *PAVEMENT MARKI NG PAI NT 1, 500. 000 380. 000
GAL 723. 000 9, 109. 80
12. 60000 1, 103. 000 13, 897. 80
0190 627-00005 *EPOXY PAVEMENT MARKI NG 560. 000 0. 000
GAL 0. 000 0. 00
52. 50000 0. 000 0. 00
0195 627-30324 * PREFOCRMVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 1, 108. 000 0. 000
1) (I NLAI D)
SF 108. 000 1, 871. 64
17. 33000 108. 000 1, 871. 64
0200 627-30329 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 144. 000 0. 000
I NLAI D
( ) SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0205 630-00000 *FLAGGE NG 1, 856. 500 942. 000
HOUR 914. 500 18, 244. 28
19. 95000 1, 856. 500 37,037.18
0210 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 57. 000 48. 000
DAY 9. 000 850. 50
94. 50000 57. 000 5, 386. 50
0215 630-00012 *TRAFFI C CONTROL MANAGEMENT 36. 000 21. 000
DAY 15. 000 7,481. 25
498. 75000 36. 000 17, 955. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17559-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 34. 000 13. 000
EACH 4.000 84. 00
21. 00000 17. 000 357.00
0225 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 18. 500
EACH 6. 500 136. 50
21. 00000 25. 000 525. 00
0230 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 4.000
EACH 0. 000 0. 00
31. 50000 4.000 126. 00
0235 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
2,625. 00000 1. 000 2,625.00
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 25. 000
EACH 0. 000 0. 00
7.35000 25. 000 183. 75
0245 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 10. 000 5. 000
EACH 0. 000 0. 00
12. 60000 5. 000 63. 00
0250 630-80380 *TRAFFI C CONE 304. 000 70. 000
EACH 82. 000 172. 20
2.10000 152. 000 319. 20
0255 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
210. 00000 0. 000 0. 00
0260 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 192, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17559- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -171, 595. 810 -21,898. 210
F A - 149, 697. 600 -149, 697. 60
1. 00000 -171, 595. 810 -171,595. 81
0285 700-70021 F/ A ON- THE- JOB TRAI NEE 557. 000 0. 000
HOUR 446. 000 446. 00
1. 00000 446. 000 446. 00
0290 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 162, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0305 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 620-00045 LI QUI DATED DAVAGES PER CALENDAR DAY -5.000 0. 000
DAY -5. 000 -16, 500. 00
3, 300. 00000 -5.000 -16, 500. 00

CAT 0200 CURRENT AMI $ 4,118,846.83$% 1,680,478.06% 2,543, 246.18
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0310 620-00002 FI ELD OFFI CE (CLASS 2) DELETED BY CDOT 105 0. 000 0. 000
EACH 0. 000 0. 00
3, 843. 00000 0. 000 0. 00
0315 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00

5, 593. 00000 1. 000 5, 593. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
ESTI MATE RUN 11/01/ 2010

PCN: 17559-BI D
PRQJECT: NH 2851- 005 ESTI MATE NO 0003 15: 56: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
231. 00000 1. 000 231.00
CAT 0400 CURRENT AMI  $ 5,824.00 % 0.00$ 5, 824. 00

PRQJIECT TOTAL CURRENT AMI $ 4,124,670.83$ 1,680,478.06$% 2,549, 070.18



